



IEC 62198

Edition 3.0 2025-06
REDLINE VERSION

INTERNATIONAL STANDARD

Managing risk in projects - Application guidelines

CONTENTS

FOREWORD	3
INTRODUCTION	5
1 Scope	6
2 Normative references	6
3 Terms and definitions	6
4 Managing risks in projects	9
5 Principles	11
6 Project risk management framework	13
6.1 General	13
6.2 Mandate Leadership and commitment	14
6.3 Design of the framework for managing project risk	15
6.3.1 Understanding the project and its context	15
6.3.2 Establishing the project risk management policy	16
6.3.3 Accountability	16
6.3.4 Integration into project management processes	17
6.3.5 Resources	17
6.3.6 Establishing internal project communication and reporting mechanisms	18
6.3.7 Establishing external project communication and reporting mechanisms	18
6.4 Implementing project risk management	18
6.4.1 Implementing the framework for managing project risk	18
6.4.2 Implementing the project risk management process	19
6.5 Monitoring and review of the project risk management framework	19
6.6 Continual improvement of the project risk management framework	19
7 Project risk management process	20
7.1 General	20
7.2 The project risk management plan	22
7.3 Communication and consultation	22
7.4 Establishing the context Scope, context and criteria	23
7.4.1 General	23
7.4.2 Defining the scope	23
7.4.3 Establishing the external context	24
7.4.4 Establishing the internal context	24
7.4.5 Establishing the context of the project risk management process	25
7.4.6 Defining risk criteria	25
7.4.7 Key elements	26
7.5 Risk assessment	27
7.5.1 General	27
7.5.2 Risk identification	27
7.5.3 Risk analysis	28
7.5.4 Risk evaluation	29
7.6 Risk treatment	29
7.6.1 General	29
7.6.2 Selection of risk treatment options	29
7.6.3 Risk treatment plans	30
7.7 Monitoring and review	31
7.7.1 General	31

7.7.2	Management meetings.....	32
7.8	Recording and reporting the project risk management process	32
7.8.1	Reporting.....	32
7.8.2	Documentation Records and data storage	32
7.8.3	The project risk register	33
Annex A (informative)	Examples	35
A.1	General.....	35
A.2	Project risk management process	35
A.2.1	Stakeholder analysis (see 7.3).....	35
A.2.2	External and internal context (see 7.4.3 and 7.4.4)	36
A.2.3	Risk management context (see 7.4.5).....	38
A.2.4	Risk management context for a power enhancement project.....	
A.2.4	Risk criteria (see 7.4.6)	39
A.2.5	Key elements (see 7.4.7).....	40
A.2.6	Risk analysis (see 7.5.3)	42
A.2.7	Risk evaluation (see 7.5.4)	46
A.2.8	Risk treatment (see 7.6)	47
A.2.9	Risk register (see 7.5.2 and 7.8.3).....	47
Bibliography		49

~~Figure 1 – Principal stakeholders in a project.....~~

Figure 1 – Relationship between the components of the framework for managing risk, adapted from ISO 31000	14
Figure 2 – Project risk management process, adapted from ISO 31000.....	21
Figure A.1 – Risk management scope for an open pit mine project	39
Figure A.2 – Distribution of costs cost estimate using simulation (example only).....	46

Table 1 – Typical phases in a project.....	10
Table A.1 – Stakeholders for a government project.....	35
Table A.2 – Stakeholders and objectives for a ship upgrade	36
Table A.3 – Stakeholders and communication needs for a civil engineering project.....	36
Table A.4 – External context for an energy project.....	37
Table A.5 – Internal context for a private sector infrastructure project.....	38
Table A.6 – Example risk management context for a power enhancement project	38
Table A.7 – Criteria for a high-technology project	40
Table A.8 – Key elements and workshop planning guide for a defence project.....	
Table A.8 – Key elements for a communications system project	41
Table A.9 – Key elements for establishing a new health service organization.....	42
Table A.10 – Example consequence scale	43
Table A.11 – Example likelihood scale	44
Table A.12 – Example of a matrix for determining the level of risk	44
Table A.13 – Example of priorities for attention.....	47
Table A.14 – Example of a treatment options worksheet	47
Table A.15 – Simple risk register structure.....	47
Table A.16 – Example scale for control effectiveness (CE)	48

INTERNATIONAL ELECTROTECHNICAL COMMISSION

Managing risk in projects - Application guidelines

FOREWORD

- 1) The International Electrotechnical Commission (IEC) is a worldwide organization for standardization comprising all national electrotechnical committees (IEC National Committees). The object of IEC is to promote international co-operation on all questions concerning standardization in the electrical and electronic fields. To this end and in addition to other activities, IEC publishes International Standards, Technical Specifications, Technical Reports, Publicly Available Specifications (PAS) and Guides (hereafter referred to as "IEC Publication(s)"). Their preparation is entrusted to technical committees; any IEC National Committee interested in the subject dealt with may participate in this preparatory work. International, governmental and non-governmental organizations liaising with the IEC also participate in this preparation. IEC collaborates closely with the International Organization for Standardization (ISO) in accordance with conditions determined by agreement between the two organizations.
- 2) The formal decisions or agreements of IEC on technical matters express, as nearly as possible, an international consensus of opinion on the relevant subjects since each technical committee has representation from all interested IEC National Committees.
- 3) IEC Publications have the form of recommendations for international use and are accepted by IEC National Committees in that sense. While all reasonable efforts are made to ensure that the technical content of IEC Publications is accurate, IEC cannot be held responsible for the way in which they are used or for any misinterpretation by any end user.
- 4) In order to promote international uniformity, IEC National Committees undertake to apply IEC Publications transparently to the maximum extent possible in their national and regional publications. Any divergence between any IEC Publication and the corresponding national or regional publication shall be clearly indicated in the latter.
- 5) IEC itself does not provide any attestation of conformity. Independent certification bodies provide conformity assessment services and, in some areas, access to IEC marks of conformity. IEC is not responsible for any services carried out by independent certification bodies.
- 6) All users should ensure that they have the latest edition of this publication.
- 7) No liability shall attach to IEC or its directors, employees, servants or agents including individual experts and members of its technical committees and IEC National Committees for any personal injury, property damage or other damage of any nature whatsoever, whether direct or indirect, or for costs (including legal fees) and expenses arising out of the publication, use of, or reliance upon, this IEC Publication or any other IEC Publications.
- 8) Attention is drawn to the Normative references cited in this publication. Use of the referenced publications is indispensable for the correct application of this publication.
- 9) IEC draws attention to the possibility that the implementation of this document may involve the use of (a) patent(s). IEC takes no position concerning the evidence, validity or applicability of any claimed patent rights in respect thereof. As of the date of publication of this document, IEC had not received notice of (a) patent(s), which may be required to implement this document. However, implementers are cautioned that this may not represent the latest information, which may be obtained from the patent database available at <https://patents.iec.ch>. IEC shall not be held responsible for identifying any or all such patent rights.

This redline version of the official IEC Standard allows the user to identify the changes made to the previous edition IEC 62198:2013. A vertical bar appears in the margin wherever a change has been made. Additions are in green text, deletions are in strikethrough red text.

IEC 62198 has been prepared by IEC technical committee 56: Dependability. It is an International Standard.

This third edition cancels and replaces the second edition, published in 2013, and constitutes a technical revision.

This edition includes the following technical changes with respect to the previous edition:

- a) now aligned with ISO 31000, *Risk management – Guidelines* and ISO 21502, *Project, programme and portfolio management – Guidance on project management* [1]¹.
- b) the principles and generic guidelines on managing risk in projects have been updated to take into account developments in risk management and leadership, with particular reference to implementing risk management within the broad scope of project management envisaged by ISO 21502, including project-related oversight and direction by the sponsoring organization.

The text of this International Standard is based on the following documents:

Draft	Report on voting
56/2058/FDIS	56/2081/RVD

Full information on the voting for its approval can be found in the report on voting indicated in the above table.

The language used for the development of this International Standard is English.

This document was drafted in accordance with ISO/IEC Directives, Part 2, and developed in accordance with ISO/IEC Directives, Part 1 and ISO/IEC Directives, IEC Supplement, available at www.iec.ch/members_experts/refdocs. The main document types developed by IEC are described in greater detail at www.iec.ch/publications.

The committee has decided that the contents of this document will remain unchanged until the stability date indicated on the IEC website under webstore.iec.ch in the data related to the specific document. At this date, the document will be

- reconfirmed,
- withdrawn, or
- revised.

¹ Numbers in square brackets refer to the Bibliography.

INTRODUCTION

Every project involves ~~uncertainty and~~ risk. Project risks can be related to the objectives of the project itself or to the objectives of the assets, products or services the project creates. This document provides guidelines for managing risks in a project in a systematic, effective, efficient and consistent way.

Risk management includes the coordinated activities to direct and control an organization with regard to risk. ISO 31000, *Risk management — ~~Principles and~~ Guidelines*, describes:

- a) the principles for effective risk management,
- b) the framework that provides the foundations and organizational arrangements for designing, implementing, monitoring, reviewing and continually improving risk management throughout an organization, and
- c) a process for managing risk that can be applied to all types of risk in any organization.

This document shows how those general principles and guidelines apply to managing uncertainty, threats and opportunities in projects. It applies to all kinds of projects and project management processes. When applying this document in conjunction with flexible or agile project management processes, the project's objectives, requirements and specifications are expected to evolve as the project progresses. The application of this document can be adjusted in these circumstances.

This document is relevant to individuals and organizations concerned with any or all phases in the life cycle of projects. It can also be applied to sub-projects and to sets of inter-related projects and programmes.

The application of this document ~~needs to~~ can be tailored to each specific project by taking into consideration factors such as context, objectives and requirements. Therefore, it is ~~considered inappropriate~~ not in the scope of this document to impose a certification system for risk management practitioners.

The guidance provided in this document is not intended to override existing industry-specific standards, although the guidance can be helpful in such instances.

1 Scope

This document provides principles and generic guidelines on managing risk ~~and uncertainty~~ in projects. In particular it describes a systematic approach to managing risk in projects based on ISO 31000, ~~Risk management — Principles and guidelines~~.

Guidance is provided on the principles for managing risk in projects, the framework and organizational requirements for implementing risk management, and the process for conducting effective risk management.

~~This standard is not intended for the purpose of certification.~~

2 Normative references

The following documents are referred to in the text in such a way that some or all of their content constitutes requirements of this document. For dated references, only the edition cited applies. For undated references, the latest edition of the referenced document (including any amendments) applies.

ISO 31000, *Risk management* — ~~Principles and~~ *Guidelines*

INTERNATIONAL STANDARD

NORME INTERNATIONALE

Managing risk in projects – Application guidelines

Gestion des risques liés à un projet – Lignes directrices pour l'application

CONTENTS

FOREWORD	3
INTRODUCTION	5
1 Scope	6
2 Normative references	6
3 Terms and definitions	6
4 Managing risks in projects	9
5 Principles	11
6 Project risk management framework	12
6.1 General	12
6.2 Leadership and commitment	13
6.3 Design of the framework for managing project risk	14
6.3.1 Understanding the project and its context	14
6.3.2 Establishing the project risk management policy	14
6.3.3 Accountability	15
6.3.4 Integration into project management processes	16
6.3.5 Resources	16
6.3.6 Establishing internal project communication and reporting mechanisms	16
6.3.7 Establishing external project communication and reporting mechanisms	17
6.4 Implementing project risk management	17
6.4.1 Implementing the framework for managing project risk	17
6.4.2 Implementing the project risk management process	17
6.5 Monitoring and review of the project risk management framework	18
6.6 Continual improvement of the project risk management framework	18
7 Project risk management process	18
7.1 General	18
7.2 The project risk management plan	19
7.3 Communication and consultation	20
7.4 Scope, context and criteria	21
7.4.1 General	21
7.4.2 Defining the scope	21
7.4.3 Establishing the external context	21
7.4.4 Establishing the internal context	22
7.4.5 Establishing the context of the project risk management process	22
7.4.6 Defining risk criteria	23
7.4.7 Key elements	23
7.5 Risk assessment	24
7.5.1 General	24
7.5.2 Risk identification	24
7.5.3 Risk analysis	25
7.5.4 Risk evaluation	26
7.6 Risk treatment	26
7.6.1 General	26
7.6.2 Selection of risk treatment options	27
7.6.3 Risk treatment plans	28
7.7 Monitoring and review	28
7.7.1 General	28

7.7.2	Management meetings.....	29
7.8	Recording and reporting the project risk management process	29
7.8.1	Reporting.....	29
7.8.2	Records and data storage.....	30
7.8.3	The project risk register	30
Annex A (informative)	Examples	32
A.1	General.....	32
A.2	Project risk management process	32
A.2.1	Stakeholder analysis (see 7.3).....	32
A.2.2	External and internal context (see 7.4.3 and 7.4.4)	33
A.2.3	Risk management context (see 7.4.5).....	35
A.2.4	Risk criteria (see 7.4.6)	36
A.2.5	Key elements (see 7.4.7)	37
A.2.6	Risk analysis (see 7.5.3)	38
A.2.7	Risk evaluation (see 7.5.4)	41
A.2.8	Risk treatment (see 7.6)	42
A.2.9	Risk register (see 7.5.2 and 7.8.3).....	42
Bibliography		44
Figure 1	– Relationship between the components of the framework for managing risk, adapted from ISO 31000	13
Figure 2	– Project risk management process, adapted from ISO 31000.....	19
Figure A.1	– Risk management scope for an open pit mine project	36
Figure A.2	– Distribution of cost estimate using simulation (example only)	41
Table 1	– Typical phases in a project	10
Table A.1	– Stakeholders for a government project	32
Table A.2	– Stakeholders and objectives for a ship upgrade	33
Table A.3	– Stakeholders and communication needs for a civil engineering project.....	33
Table A.4	– External context for an energy project.....	34
Table A.5	– Internal context for a private sector infrastructure project.....	35
Table A.6	– Example risk management context for a power enhancement project	35
Table A.7	– Criteria for a high-technology project	36
Table A.8	– Key elements for a communications system project	37
Table A.9	– Key elements for establishing a new health service organization.....	38
Table A.10	– Example consequence scale	39
Table A.11	– Example likelihood scale	39
Table A.12	– Example of a matrix for determining the level of risk	40
Table A.13	– Example of priorities for attention.....	42
Table A.14	– Example of a treatment options worksheet	42
Table A.15	– Simple risk register structure.....	43
Table A.16	– Example scale for control effectiveness (CE)	43

INTERNATIONAL ELECTROTECHNICAL COMMISSION

Managing risk in projects - Application guidelines

FOREWORD

- 1) The International Electrotechnical Commission (IEC) is a worldwide organization for standardization comprising all national electrotechnical committees (IEC National Committees). The object of IEC is to promote international co-operation on all questions concerning standardization in the electrical and electronic fields. To this end and in addition to other activities, IEC publishes International Standards, Technical Specifications, Technical Reports, Publicly Available Specifications (PAS) and Guides (hereafter referred to as "IEC Publication(s)"). Their preparation is entrusted to technical committees; any IEC National Committee interested in the subject dealt with may participate in this preparatory work. International, governmental and non-governmental organizations liaising with the IEC also participate in this preparation. IEC collaborates closely with the International Organization for Standardization (ISO) in accordance with conditions determined by agreement between the two organizations.
- 2) The formal decisions or agreements of IEC on technical matters express, as nearly as possible, an international consensus of opinion on the relevant subjects since each technical committee has representation from all interested IEC National Committees.
- 3) IEC Publications have the form of recommendations for international use and are accepted by IEC National Committees in that sense. While all reasonable efforts are made to ensure that the technical content of IEC Publications is accurate, IEC cannot be held responsible for the way in which they are used or for any misinterpretation by any end user.
- 4) In order to promote international uniformity, IEC National Committees undertake to apply IEC Publications transparently to the maximum extent possible in their national and regional publications. Any divergence between any IEC Publication and the corresponding national or regional publication shall be clearly indicated in the latter.
- 5) IEC itself does not provide any attestation of conformity. Independent certification bodies provide conformity assessment services and, in some areas, access to IEC marks of conformity. IEC is not responsible for any services carried out by independent certification bodies.
- 6) All users should ensure that they have the latest edition of this publication.
- 7) No liability shall attach to IEC or its directors, employees, servants or agents including individual experts and members of its technical committees and IEC National Committees for any personal injury, property damage or other damage of any nature whatsoever, whether direct or indirect, or for costs (including legal fees) and expenses arising out of the publication, use of, or reliance upon, this IEC Publication or any other IEC Publications.
- 8) Attention is drawn to the Normative references cited in this publication. Use of the referenced publications is indispensable for the correct application of this publication.
- 9) IEC draws attention to the possibility that the implementation of this document may involve the use of (a) patent(s). IEC takes no position concerning the evidence, validity or applicability of any claimed patent rights in respect thereof. As of the date of publication of this document, IEC had not received notice of (a) patent(s), which may be required to implement this document. However, implementers are cautioned that this may not represent the latest information, which may be obtained from the patent database available at <https://patents.iec.ch>. IEC shall not be held responsible for identifying any or all such patent rights.

IEC 62198 has been prepared by IEC technical committee 56: Dependability. It is an International Standard.

This third edition cancels and replaces the second edition, published in 2013, and constitutes a technical revision.

This edition includes the following technical changes with respect to the previous edition:

- a) now aligned with ISO 31000, *Risk management – Guidelines* and ISO 21502, *Project, programme and portfolio management – Guidance on project management* [1]¹.
- b) the principles and generic guidelines on managing risk in projects have been updated to take into account developments in risk management and leadership, with particular reference to implementing risk management within the broad scope of project management envisaged by ISO 21502, including project-related oversight and direction by the sponsoring organization.

The text of this International Standard is based on the following documents:

Draft	Report on voting
56/2058/FDIS	56/2081/RVD

Full information on the voting for its approval can be found in the report on voting indicated in the above table.

The language used for the development of this International Standard is English.

This document was drafted in accordance with ISO/IEC Directives, Part 2, and developed in accordance with ISO/IEC Directives, Part 1 and ISO/IEC Directives, IEC Supplement, available at www.iec.ch/members_experts/refdocs. The main document types developed by IEC are described in greater detail at www.iec.ch/publications.

The committee has decided that the contents of this document will remain unchanged until the stability date indicated on the IEC website under webstore.iec.ch in the data related to the specific document. At this date, the document will be

- reconfirmed,
- withdrawn, or
- revised.

¹ Numbers in square brackets refer to the Bibliography.

INTRODUCTION

Every project involves risk. Project risks can be related to the objectives of the project itself or to the objectives of the assets, products or services the project creates. This document provides guidelines for managing risks in a project in a systematic, effective, efficient and consistent way.

Risk management includes the coordinated activities to direct and control an organization with regard to risk. ISO 31000, *Risk management – Guidelines*, describes:

- a) the principles for effective risk management,
- b) the framework that provides the foundations and organizational arrangements for designing, implementing, monitoring, reviewing and continually improving risk management throughout an organization, and
- c) a process for managing risk that can be applied to all types of risk in any organization.

This document shows how those general principles and guidelines apply to managing uncertainty, threats and opportunities in projects. It applies to all kinds of projects and project management processes. When applying this document in conjunction with flexible or agile project management processes, the project's objectives, requirements and specifications are expected to evolve as the project progresses. The application of this document can be adjusted in these circumstances.

This document is relevant to individuals and organizations concerned with any or all phases in the life cycle of projects. It can also be applied to sub-projects and to sets of inter-related projects and programmes.

The application of this document can be tailored to each specific project by taking into consideration factors such as context, objectives and requirements. Therefore, it is not in the scope of this document to impose a certification system for risk management practitioners.

The guidance provided in this document is not intended to override existing industry-specific standards, although the guidance can be helpful in such instances.

1 Scope

This document provides principles and generic guidelines on managing risk in projects. In particular it describes a systematic approach to managing risk in projects based on ISO 31000.

Guidance is provided on the principles for managing risk in projects, the framework and organizational requirements for implementing risk management, and the process for conducting effective risk management.

2 Normative references

The following documents are referred to in the text in such a way that some or all of their content constitutes requirements of this document. For dated references, only the edition cited applies. For undated references, the latest edition of the referenced document (including any amendments) applies.

ISO 31000, *Risk management – Guidelines*

SOMMAIRE

AVANT-PROPOS	48
INTRODUCTION.....	50
1 Domaine d'application	51
2 Références normatives	51
3 Termes et définitions	51
4 Management du risque dans les projets.....	54
5 Principes	56
6 Cadre organisationnel du management du risque lié à un projet	58
6.1 Généralités	58
6.2 Leadership et engagement.....	59
6.3 Conception du cadre organisationnel pour le management du risque lié à un projet.....	60
6.3.1 Compréhension du projet et de son contexte	60
6.3.2 Etablissement d'une politique de management du risque lié à un projet.....	60
6.3.3 Responsabilité	61
6.3.4 Intégration aux processus de management de projet	62
6.3.5 Ressources	62
6.3.6 Mise en place de mécanismes de communication et d'élaboration de rapports sur le projet, en interne	63
6.3.7 Mise en place de mécanismes de communication et d'élaboration de rapports sur le projet, en externe	63
6.4 Mise en œuvre du management du risque lié à un projet	64
6.4.1 Mise en œuvre du cadre organisationnel de management du risque lié à un projet.....	64
6.4.2 Mise en œuvre d'un processus de management du risque lié à un projet.....	64
6.5 Surveillance et revue du cadre organisationnel du management du risque lié à un projet	64
6.6 Amélioration continue du cadre organisationnel du management du risque lié à un projet	65
7 Processus de management du risque lié à un projet	65
7.1 Généralités	65
7.2 Plan de management du risque lié à un projet.....	66
7.3 Communication et concertation	67
7.4 Contenu, contexte et critères	68
7.4.1 Généralités	68
7.4.2 Définition du contenu	68
7.4.3 Établissement du contexte externe	69
7.4.4 Établissement du contexte interne	69
7.4.5 Établissement du contexte du processus de management du risque lié au projet	69
7.4.6 Définition des critères de risque	70
7.4.7 Éléments essentiels.....	71
7.5 Appréciation du risque	71
7.5.1 Généralités.....	71
7.5.2 Identification du risque	71
7.5.3 Analyse du risque	73
7.5.4 Évaluation du risque	74
7.6 Traitement du risque	74

7.6.1	Généralités	74
7.6.2	Choix des options de traitement du risque	75
7.6.3	Plans de traitement du risque	76
7.7	Surveillance et revue	76
7.7.1	Généralités	76
7.7.2	Réunions de management	77
7.8	Consignation et élaboration de rapports concernant le processus de management du risque lié à un projet	77
7.8.1	Élaboration de rapports	77
7.8.2	Enregistrements et stockage des données	78
7.8.3	Registre des risques liés au projet	78
Annexe A (informative)	Exemples	80
A.1	Généralités	80
A.2	Processus de management du risque lié à un projet	80
A.2.1	Analyse des parties prenantes (voir 7.3)	80
A.2.2	Contextes externe et interne (voir 7.4.3 et 7.4.4)	81
A.2.3	Contexte du management du risque (voir 7.4.5)	83
A.2.4	Critères de risque (voir 7.4.6)	84
A.2.5	Éléments essentiels (voir 7.4.7)	85
A.2.6	Analyse du risque (voir 7.5.3)	86
A.2.7	Évaluation du risque (voir 7.5.4)	90
A.2.8	Traitement du risque (voir 7.6)	91
A.2.9	Registre des risques (voir 7.5.2 et 7.8.3)	91
Bibliographie		93
Figure 1 – Relations entre les composantes du cadre organisationnel de management du risque (figure adaptée de l'ISO 31000)		59
Figure 2 – Processus de management du risque lié au projet (figure adaptée de l'ISO 31000)		66
Figure A.1 – Contenu du management du risque dans le cadre d'un projet de mine à ciel ouvert		84
Figure A.2 – Distribution de l'estimation des coûts par simulation (uniquement à titre d'exemple)		90
Tableau 1 – Phases types d'un projet		55
Tableau A.1 – Parties prenantes d'un projet gouvernemental		80
Tableau A.2 – Parties prenantes et objectifs pour une modernisation de navire		81
Tableau A.3 – Parties prenantes et besoins en communication dans le cadre d'un projet de génie civil		81
Tableau A.4 – Contexte externe dans le cadre d'un projet énergétique		82
Tableau A.5 – Contexte interne dans le cadre d'un projet d'infrastructure dans le secteur privé		83
Tableau A.6 – Contexte exemple du management du risque dans le cadre d'un projet d'augmentation de capacité énergétique		83
Tableau A.7 – Critères d'un projet de haute technologie		84
Tableau A.8 – Éléments essentiels pour un projet de système de communication		85
Tableau A.9 – Éléments essentiels pour l'établissement d'un nouvel organisme de services de santé		86

Tableau A.10 – Exemple d'échelle de conséquence	87
Tableau A.11 – Exemple d'échelle de vraisemblance	88
Tableau A.12 – Exemple de matrice permettant de déterminer le niveau de risque	88
Tableau A.13 – Exemple de priorités d'attention	90
Tableau A.14 – Exemple de feuille de calcul pour l'évaluation des options de traitement	91
Tableau A.15 – Structure simplifiée de registre des risques	92
Tableau A.16 – Exemple d'échelle d'efficacité des moyens de maîtrise (CE)	92

COMMISSION ÉLECTROTECHNIQUE INTERNATIONALE

Gestion des risques liés à un projet - Lignes directrices pour l'application

AVANT-PROPOS

- 1) La Commission Électrotechnique Internationale (IEC) est une organisation mondiale de normalisation composée de l'ensemble des comités électrotechniques nationaux (Comités nationaux de l'IEC). L'IEC a pour objet de favoriser la coopération internationale pour toutes les questions de normalisation dans les domaines de l'électricité et de l'électronique. À cet effet, l'IEC – entre autres activités – publie des Normes internationales, des Spécifications techniques, des Rapports techniques, des Spécifications accessibles au public (PAS) et des Guides (ci-après dénommés "Publication(s) de l'IEC"). Leur élaboration est confiée à des comités d'études, aux travaux desquels tout Comité national intéressé par le sujet traité peut participer. Les organisations internationales, gouvernementales et non gouvernementales, en liaison avec l'IEC, participent également aux travaux. L'IEC collabore étroitement avec l'Organisation Internationale de Normalisation (ISO), selon des conditions fixées par accord entre les deux organisations.
- 2) Les décisions ou accords officiels de l'IEC concernant les questions techniques représentent, dans la mesure du possible, un accord international sur les sujets étudiés, étant donné que les Comités nationaux de l'IEC intéressés sont représentés dans chaque comité d'études.
- 3) Les Publications de l'IEC se présentent sous la forme de recommandations internationales et sont agréées comme telles par les Comités nationaux de l'IEC. Tous les efforts raisonnables sont entrepris afin que l'IEC s'assure de l'exactitude du contenu technique de ses publications; l'IEC ne peut pas être tenue responsable de l'éventuelle mauvaise utilisation ou interprétation qui en est faite par un quelconque utilisateur final.
- 4) Dans le but d'encourager l'uniformité internationale, les Comités nationaux de l'IEC s'engagent, dans toute la mesure possible, à appliquer de façon transparente les Publications de l'IEC dans leurs publications nationales et régionales. Toutes divergences entre toutes Publications de l'IEC et toutes publications nationales ou régionales correspondantes doivent être indiquées en termes clairs dans ces dernières.
- 5) L'IEC elle-même ne fournit aucune attestation de conformité. Des organismes de certification indépendants fournissent des services d'évaluation de conformité et, dans certains secteurs, accèdent aux marques de conformité de l'IEC. L'IEC n'est responsable d'aucun des services effectués par les organismes de certification indépendants.
- 6) Tous les utilisateurs doivent s'assurer qu'ils sont en possession de la dernière édition de cette publication.
- 7) Aucune responsabilité ne doit être imputée à l'IEC, à ses administrateurs, employés, auxiliaires ou mandataires, y compris ses experts particuliers et les membres de ses comités d'études et des Comités nationaux de l'IEC, pour tout préjudice causé en cas de dommages corporels et matériels, ou de tout autre dommage de quelque nature que ce soit, directe ou indirecte, ou pour supporter les coûts (y compris les frais de justice) et les dépenses découlant de la publication ou de l'utilisation de cette Publication de l'IEC ou de toute autre Publication de l'IEC, ou au crédit qui lui est accordé.
- 8) L'attention est attirée sur les références normatives citées dans cette publication. L'utilisation de publications référencées est obligatoire pour une application correcte de la présente publication.
- 9) L'IEC attire l'attention sur le fait que la mise en application du présent document peut entraîner l'utilisation d'un ou de plusieurs brevets. L'IEC ne prend pas position quant à la preuve, à la validité et à l'applicabilité de tout droit de propriété revendiqué à cet égard. À la date de publication du présent document, l'IEC n'avait pas reçu notification qu'un ou plusieurs brevets pouvaient être nécessaires à sa mise en application. Toutefois, il y a lieu d'avertir les responsables de la mise en application du présent document que des informations plus récentes sont susceptibles de figurer dans la base de données de brevets, disponible à l'adresse <https://patents.iec.ch>. L'IEC ne saurait être tenue pour responsable de ne pas avoir identifié de tels droits de brevet.

L'IEC 62198 a été établie par le comité d'études 56 de l'IEC: Sûreté de fonctionnement. Il s'agit d'une Norme internationale.

Cette troisième édition annule et remplace la deuxième édition, parue en 2013, et constitue une révision technique.

Cette édition inclut les modifications techniques suivantes par rapport à l'édition précédente:

- a) alignement avec l'ISO 31000, *Management du risque – Lignes directrices* et l'ISO 21502, *Management de projets, programmes et portefeuilles – Recommandations sur le management de projets* [1]¹;
- b) mise à jour des principes et lignes directrices génériques concernant le management du risque dans les projets, afin de tenir compte des développements en matière de management du risque et de leadership, avec une référence particulière à la mise en œuvre du management du risque dans le domaine d'application étendu du management de projet envisagé par l'ISO 21502, comprenant la supervision et la direction liées au projet proposées par l'organisme commanditaire.

Le texte de cette Norme internationale est issu des documents suivants:

Projet	Rapport de vote
56/2058/FDIS	56/2081/RVD

Le rapport de vote indiqué dans le tableau ci-dessus donne toute information sur le vote ayant abouti à son approbation.

La langue employée pour l'élaboration de cette Norme internationale est l'anglais.

Ce document a été rédigé selon les Directives ISO/IEC, Partie 2, il a été développé selon les Directives ISO/IEC, Partie 1 et les Directives ISO/IEC, Supplément IEC, disponibles sous www.iec.ch/members_experts/refdocs. Les principaux types de documents développés par l'IEC sont décrits plus en détail sous www.iec.ch/publications.

Le comité a décidé que le contenu de ce document ne sera pas modifié avant la date de stabilité indiquée sur le site Web de l'IEC sous webstore.iec.ch dans les données relatives au document recherché. À cette date, le document sera

- reconduit,
- supprimé, ou
- révisé.

¹ Les chiffres entre crochets se réfèrent à la Bibliographie.

INTRODUCTION

Chaque projet implique des risques. Les risques d'un projet peuvent être liés aux objectifs du projet lui-même ou aux objectifs des actifs, produits ou services que crée le projet. Le présent document donne les lignes directrices pour manager les risques au sein d'un projet de façon systématique, efficace, efficiente et cohérente.

Le management du risque comprend les activités coordonnées dans le but de diriger et maîtriser un organisme vis-à-vis du risque. L'ISO 31000, *Management du risque – Lignes directrices*, décrit:

- a) les principes pour un management efficace du risque;
- b) le cadre qui fournit les fondements et dispositions organisationnelles présidant à la conception, la mise en œuvre, la surveillance, la revue et l'amélioration continue du management du risque au travers tout l'organisme; et
- c) un processus de management du risque applicable à tous les types de risque, pour tout organisme.

Le présent document montre comment ces principes et lignes directrices à caractère général s'appliquent à la gestion de l'incertitude, des menaces et des opportunités dans les projets. Ils s'appliquent à tous les types de projets et de processus de management de projet. Lorsque le présent document est appliqué conjointement avec des processus flexibles ou agiles de management de projet, les objectifs, exigences et spécifications inhérents au projet ont vocation à évoluer à mesure de l'avancée du projet. L'application du présent document peut être ajustée en pareilles circonstances.

Le présent document s'adresse aux individus et organismes concernés par tout ou partie des phases du cycle de vie d'un projet. Il peut également s'appliquer à des sous-projets et à des ensembles de projets et de programmes en interrelation.

L'application du présent document peut être ajustée à chaque projet spécifique, en considérant des facteurs tels que le contexte, les objectifs et les exigences. Par conséquent, il n'est pas dans le domaine d'application du présent document d'imposer une procédure de certification aux praticiens du management du risque.

Les lignes directrices fournies dans le présent document n'ont pas pour objet de remplacer les normes existantes spécifiques à un secteur industriel, même si elles peuvent s'avérer utiles dans ces cas.

1 Domaine d'application

Le présent document donne les principes et lignes directrices génériques concernant le management du risque dans les projets. Il présente en particulier une démarche systématique de management du risque s'appuyant sur l'ISO 31000.

Les lignes directrices concernent les principes de management du risque dans les projets, le cadre et les exigences organisationnelles de mise en œuvre du management du risque, et le processus visant à assurer un management efficace du risque.

2 Références normatives

Les documents suivants sont cités dans le texte de sorte qu'ils constituent, pour tout ou partie de leur contenu, des exigences du présent document. Pour les références datées, seule l'édition citée s'applique. Pour les références non datées, la dernière édition du document de référence s'applique (y compris les éventuels amendements).

ISO 31000, *Management du risque – Lignes directrices*